Sprint report

Owner: Group 10
Deadline: 7. des. 2022

IoT project			
% status	Fase	Due	Notes
100 %	Planning	12. okt. 2022	Chosing problem, Understanding the task given
100 %	Preperation	15. okt. 2022	Gather background info, Init git repo, Setting up Maven structure
100 %	Sprint 1	28. okt. 2022	1st version of back end
100 %	Sprint 2	13. nov. 2022	2nd version of back end with raspberry pi, 1st version front end
100 %	Sprint 3	18. nov. 2022	Refactor backend
100 %	Sprint 4	20. nov. 2022	Finish dbms structure, 2nd Version front end
100 %	Sprint 5	30. nov. 2022	Finish front end, finish back end
100 %	Sprint 6	1. des. 2022	Documentation(Video, report etc.), refactor front- and back end(if necessary)
100 %	Hand in	6. des. 2022	Finish Project report, finish video presentasjon, hand in assignment